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CHANGE ORDER 

(Instructions on reverse side) 
No. 06 

PROJECT: Ruidoso-Ruidoso Downs Regional WWTP - Joint Use Board Phase I A Sludge Hand ling and 

Ultraviolet Disinfection Facilities- 2008 

DATE OF ISSUANCE: March 30,2010 EFFECTIVE DATE: Date Approved by NMED 

OWNER: Village of Ruidoso; Acting Fiscal Agent for the Ruidoso/Ruidoso Joint Use Board CJUB) 

OWNER'S CONTRACT NO.: ---"-0"'--8-=00"--'1------------------

CONTRACTOR: Tatsch Construction, Inc. ENGINEER: Molzen-Corbin & Associates 

You are directed to make the fo llowing changes in the Contract Documents. 

·Description: Final Change for project closeout. Summary of Change Order No. 6 is included in Exhibit I. 

Reason for Change Order: See Exh. 2 for Liquidated Damages; Exh. 3 for Certificate of Substantial Completion/Final 

Inspection; Ex h. 4 for Affidavit of Payment and Release of Liens; Ex h. 5 for Certificate of Occupancy/Building Permit 

Inspection Sign-Off Sheet/Consent of Surety Company to Final Payment to Owner Village of Ruidoso/ Consent of Surety 

Company to Final Payment to Owner City of Ruidoso Downs, and Exh . 6 for Record Drawings & O&M Manuals and 

Certification of Project Acceptance and Performance. 

Attachments (list documents supporting change): Reference Exhibits 1, 2, 3,4, 5, and 6. 

CHANGE IN CONTRACT PRICE: CHANGE IN CONTRACT TIMES: 

Original Contract Price: Original Contract Times: 
Substantial Complction: __ J""'l""lll""e_,_l ..,_3 ...:2,_,0""0"--9 ____ _ 

$ 6 794 274.00 
Ready for Final Payment: _ __,,J u,_,_IJ_y..,_3,__,, 2,0'-"0.<-9 _____ _ 

(days or dates) 

Net changes from previous Change Orders No. _Q!_ to No. jli Net change from previous Change Orders No . .QL to No. 05 

$ 86 994.80 
72 

(days) 

Contract Price prior to this Change Order: Contract Times Prior to this Change Order: 

Substantial Completion: August 24. 2009 

$ 6.881 268.80 Ready for Final Payment: September 13, 2009 
(days or dates) 

Net inGFe!ISe {decrease) of this Change Order: Net increase (St!efe-ase) of this Change Order: 

-$ 48 000.00 80 
(days) 

Contract Price with all approved Change Orders: Contract Times with all approved Change Orders: 

Substantial Completion: November 12 2009 

$ 6.833 268.80 Ready for Final Payment: December 2 2009 
(days or dales) 

RECOMMENDED: 
CEPTED: 

MOLZEN-CORD IN & ASSOCIATES 

~£///~ By: 
Engineer (Aulhori7.ed Signature) 

AT~,n<C~ 
By: #. 
Conlntctor (Authorized Signature) 

Date: ------"5_- _S._CJl_-_Z_t:?._V.-=t::J'--- Date: --'j..L~-f-"f..:..r.:.....: {.:.__~-=-__./_0 ____ _ 

u APPROVED: 
NEW MEXI 0 ENVIRONMENT 

I ~ 1 2010 

Dale: s; /( /{ j) 
I 

EJCDC No. 19 I 0-8-B (1990 Ed ition) CO-l 



EXHIBIT 1 

SUMMARY OF 
CHANGE ORDER NO. 6 



RUIDOSO-RUIDOSO DOWNS REGIONAL WWTP 

PHASE lA SLUDGE HANDLING AND ULTRAVIOLET DISINFECTION FACILITIES 2008 

CHANGE ORDER NO. 6- FINAL CHANGE ORDER 

CHANGES 

Liquidated Damages 

{80 calendar days at $600.00 per calendar day), see Exhibit 2 

HISTORY OF CHANGE TO CONTRACT PRICE (without NMGRT) 

Original Contract Price 
Change Order No. 1 Amount 

Change Order No. 1 Contract Price 

Change Order No.2 Amount 

Change Order No.2 Contract Price 

Change Order No. 3 Amount 

Change Order No. 3 Contract Price 

Change Order No. 4 Amount 

Change Order No.4 Contract Price 

Change Order No. 5 Amount 

Change Order No. 5 Contract Price 

Net Changes From Previous Change Orders 

CHANGE ORDER NO.6 CONTRACT PRICE 

Change Order No.5 Contract Price 

Change Order No. 6 Amount {decrease) 

Change Order No. 6 Contract Price 

ORIGINAL CONTRACT TIME 

Original Substantial Completion 

Original Ready for Final Payment 

PREVIOUS CHANGE ORDER NO. 5 CONTRACT TIME 

Change Order No.5 Time Increase {calendar days) 

Revised Substantial Completion 

Revised Ready for Final Payment 

ACTUAL SUBSTANTIAL COMPLETION 

Actual Substantial Completion Date 

Previous Contract Substantial Completion Date {C.O. #5) 

Calendar Days Over Contract Time 

CHANGE ORDER NO.6 CONTRACT TIME INCREASE 

Change Order No.6 Time Increase {calendar days) 

CHANGE ORDER NO.6 COMPLETION DATES 

Change Order No. 6 Time Increase {calendar days) 

Change Order No.5 Substantial Completion Date 

Revised Substantial Completion 

Revised Ready for Final Payment 

Amount (w/o Tax) 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

{48,000.00) 

6, 794,274.00 

{22,505.16) 

6, 771,768.84 

72,853.88 

6,844,622.72 

14,695.41 

6,859,318.13 

48,727.42 

6,908,045.55 

{26,776.75) 

6,881,268.80 

86,994.80 

6,881,268.80 

{48,000.00) 

6,833,268.80 

June 13, 2009 

July 3, 2009 

0 

August 24, 2009 

September 13, 2009 

November 12, 2009 

August 24, 2009 

80 

80 

80 

August 24, 2009 

November 12, 2009 

December 2, 2009 



EXHIBIT 2 

LIQUIDATED DAMAGES 



Mayor Tom Armstrong 

December 15, 2009 

Mr. Richard Rogers, Vice President 
Tatsch Construction, Inc. 
208 Highway 180 West 
Silver City, New Mexico 88061 

The City of Ruidoso Downs 

Re: Liquidated Damages-Phase 1A Regional Waste Water Treatment Plant 

Pursuant to Article 3, Section 3.2 of the Contract Agreement dated September 
22, 2008, you are hereby notified that liquidated damages will be assessed for 
the eighty (80) calendar days delay in completing the Phase 1 A work at the rate 

of $600.00 per calendar day. Contract date for substantial completion was 
adjusted by change order to August 24, 2009 but not attained until November 12, 
2009, a delay of 80 calendar days. Liquidated damages will be included in a final 

adjusting change order. 

Please call if you have any questions regarding this communication. 

~d 
Public Works Director 
City of Ruidoso Downs 
575.378.6162 

cc: Angel Campos M/C 
Sandy Edens NMED 

~~· 
Public Works Director 
Village of Ruidoso 
575.937.7672 



EXHIBIT 3 

CERTIFICATE OF 
SUBSTANTIAL COMPLETION 

FINAL INSPECTION 



State of New Mexico 

Environment Department 

Construction.Programs Bureau 

CERTIFICATE OF SUBSTANTIAL COMPLETION 

Name of Project: Phase 1A- Sludge Handling and UV 

Facilities- Ruidoso WWTP Project 

CPB Project#: XP-976307-01 Phase 1A 

Project: Phase 1A- Sludge Handling and UV Facilities

Ruidoso WWTP Project 

Location: Village of Ruidoso, New Mexico 

Contract Work: 
Sludge Thickening & Dewatering Facilities, Digester Blowers, 

Aerobic Digester Structure, Ultraviolet Disinfection Facilities, 

Temporary Waste Activated Sludge Pump Station, Two Drain Lift 

Stations & associated Electrical Work. 

SUBSTANTIAL COMPLETION DATE: 

Contractor: Tatsch Construction 

Address:2DB Highway 180 West 

Silver City, New Mexico 88061 

Contract No.: 08-001 

9/29/09- Digester Blowers, Aerobic Digester Structure and Associated Electrical Work. 

11/4/09- UV Disinfection Facilities and Associated Electrical Work. 

11/12/09- Sludge Thickening and Dewatering Facilities, Temporary Waste Activated Sludge Pump Station, Two Drain Lift Stations and associated 

Electrical Work. 

18] Complete 

Substantial Completion and warranty time periods affected are defined in the General Conditions of the Contract. AU parties listed below have 

reviewed the work under this Contract and recommend issuance of the substantial completion. The Village of Ruidoso concurs with NMED's 

acceptance of the AlE's certification, will assume full possession and responsibility for the project or designated area, less punch list items, on the 

above listed Date. All warranties will start the day of substantlal completion, with the exception of those ilems on the punch list, which will start on the 

date of Final Acceptance. The responsibility of the Contractor for heat, light, other utilities and Builders' Risk Insurance required by the Contract 

ceases at Substantial Completion. Other required insurance remains the Contractor's responsibility until the Certificate of Final Acceptance is 

issued. 

PUNCH LIST: See Attached 
A list of items to be completed or corrected, prepared by the ArchitecUEngineer, checked and augmented as required by the Prime Contractor or 

Construction Manager is appended hereto. The failure to include any item on such list does not relieve the Contractor of the responsibility~ 

complete all work in accordance with the Contract documents. l? ~!>--· 
The Contractor shall complete or correct the work on the punch list appended hereto by 04£30/2010. The punch list consists of ~s. 

Tatsch Construction 

Contractor 

Molzen-Corbin & Associates 

ArchitecUEngineer 

Village of Ruidoso, New Mexico 

Community Name 

Attachments: Punch List 

Mo. Day Year 

Representative ~ 

/J~ .. , 
Representative 

CPB Project Manager 

Date 

MC'..,~ a. zo to 
I 

Date 

:s/cpo 
fiate 

Date 

t\RUIDOSO\RU!062-11_Phase 1A Conslruction\Closeout Oocumenls\Certificate of Substantial Completion Ruidoso 976307-01.doc 



State of New Mexico 

Environment Department 

Construction Programs Bureau 

1CERTIFICATE OF SUBSTANTIAL COMPLETION 

Name of Pwject: Phase 1A ~Sludge Handling cmd UV 

Facilities- Ruidoso WWTP Project 

CPB Project#: XP-966571-0l Phase 1A 

Project: Phase 1A- Sludge Handling and UV Facililies

Ruidoso WWTP Project 

Location; Village of Ruidoso, New Mexico 

Contract Work: 
Sludge Thickening & Dewatering Facilities, Digester Blowers, 

Aerobic Digester Structure, Ultraviolet Disinfection Facilities, 

Temporary Waste Activated Sludge Pump Station, Two Drain Lift 

Stations & associated Electrical Work. 

SUBSTANTIAL COMPLETION DATE: 

Contractor: Tatsch Construction 

Address:208 Highway 180 West 

Silver City, New Mexico 88061 

Contract No.: 08-001 

9/29/09- Digester Blowers, Aerobic Digester Structure and Associated Electrical Work. 

11/4/09- UV Disinfection Facilities and Associated Electrical Work. 

11/12/09- Sludge Thickening and Dewatering Facilities, Temporary Waste Activated Sludge Pump Station, Two Drain Lift Stations and associated 

Electrical Work. 

jg] Complete 

Substantial Completlon and warranty time periods affected are defined in the General Conditions of the Contract. All parties listed below have 

reviewed the work under this Contract and recommend issuance of the substantial completion. The Village of Ruidoso concurs with NMED's 

acceptance of the NE's certification, will assume full possession and responsibility for the project or designated area, less punch list items, on the 

above listed Dale. All warranties will start the day of substantial completion, with the exception of those items on the punch Jist, which will start on the 

date of Final Acceptance. The responsibility of the Contractor for heat, light, other utilities and Builders' Risl( Insurance required by the Contract 

ceases at Substantial Completion. Other required insurance remains the Contractor's responsibility until the Certificate of Final Acceptance is 

issued. 

PUNCH LIST: See Attached 
A list of items to be completed or corrected, prepared by the Architect/Engineer, checked and augmented as required by the Prime Contractor or 

Construction Manager is appended hereto. The failure to include any item on such list does not relieve the Contractor of the responsib~ t'?.,"'i"ff). 

complete all work in accordance with the Contract documents. ·. 1 .§ (/!1n y · 

The Contractor shall complete or correct the work on the punch list appended l1ereto by 04!30/201 0. The punch list consists of £ms. 

Mo. Day Year 

Tatsch Construction 

Contractor 

Molzen~Corbin & Associates ~ 
Architect/Engineer R/efse'ntalive 

_C!ty of Ruidoso ,JDcco~'"'m"'s"-'-' _,N~e~'"-"~M~e"'x""'·ico /;~ ( h~ 
Community Name Representative 

CPB Project Manager 

Attachments: Punch List 

Date 

f~1qn81 zaiO 
Date 

~11\C•Jt. 'l ./ 6\ " 

Date 

Date 

I:\RUIDOSO\RU!062-11_Phase 1A Construction\C!oseoul Documenls\Certificate of Substantial Completion RL!idoso 976307-0i.doc 



RUIDOSO PHASE lA- SLUGE HA.NDLING AND UV FACILITIES 

The majority of the punchlist items listed on the attached Final Inspection letter (November 18, 

2009) have been completed, except for the following items. 

PUNCHLIST: 
1. Provide Final O&M Manual for UV System. 

2. Provide Spare Parts Master List and confirm delivery of all spare parts to Owner. 

3. Fire Alarm System. Modify installed system to "REPORT ALARMS REMOTELY VTA 

TELEPHONE", as noted on Sheet E-31-102 of the Drawings. 

4. Sheet W30-101, Line 7. Verify that Line 7 was constructed to the limits shown on this 

Drawing ( 40 feet). 



2701 MILES RD SE 
ALBUQUERQUE, NM 87106 

TEL, 505.242.5700 
FAX 505~242.0673 

\ 
' 

···~-...._~...,.,.,.,/ 

M 0 LZEN ~CO RBibL& KssooaLes ____ -~-- _ 

November 18, 2009 
ENGINEERS/ ARCHITECTS/PLANNERS 

Mr. Randall Camp 
Director, Public Works 

Village of Ruidoso 
313 Cree Meadows Drive 

Ruidoso, New Mexico 88345 

RE: Phase lA- Solids Handling and Ultraviolet Disinfection Improvements RUI062-ll 

Final Inspection and Substantial Completion of Sludge Handling Facilities and Digester 

Dear Mr. Camp: 

The final inspection was held on November 12, 2009. The final inspection was attended by representatives 

from the Owner, New Mexico Environment Department, and Engineer (see enclosed attendance sheet). 

Tatsch Construction was issued two previous Preliminary Punchlists (one in August and the other in 

October 2009); copies of these punchlists were distributed at the final inspection. Some additional 

punchlist items were identified at the final inspection, as listed below: 

1. Install pipe bollards at PNM transfonner as noted on Drawings. 

2. Ultraviolet Disinfection Structure: Installed water separator is subject to freezing. The water 

separator needs to be removed and relocated inside the compressor housing. 

3. Ultraviolet Disinfection Structure: UV cable (yellow) on south channel should be wound and 

lied. Tie to match cables on north channel. 

4. Ultraviolet Disinfection Structure: Electrical conduit on south side of channel (sidewalk) is not 

plugged. Insert pull cord into conduit and plug. 

Items Identified by Tatsch Construction 

1. Provide Owner training for Digester improvements. 

2. Painting- Propane tank relocation gas line. 

3. Painting- Install pipe tape markers. 

4. Pipe Markers- Install pipe lettering. 

5. Replace UV Temporary Transformers. 

6. Provide Final O&M Manuals for UV System. 

7. Provide Final O&M Manuals for Generator. 

8. Provide Spare Parts Master List, and confirm delivery of all spare parts to Owner. 

9. Pursue UV Taping Agreement and resolve with Siemens. Schedule UV training follow-up. 

Follow-up training will be videotaped by Owner's representative. 

10. Fire Alarm System- Modify installed system to "REPORT ALARMS REMOTELY VIA 

TELEPHONE", as noted on Sheet E31-l 02 of the Drawings. 

11. Complete all work shown as "not complete in October Payment Application". 



Mr. Randall Camp 
November 18, 2009 

Page 2 

SUBSTANTIAL COMPLETION 

The O~;~rer's representatives, Cleatus Richards, City of Ruidoso Downs, and Randall Camp, Village of 

Ruidoso, aclmowledged Substantial Completion (copy enclosed) of the Sludge Handling System, 

effective November 12, 2009. 

The Engineer will complete the Substantial Completion Certificate(s) for the facilities completed on this 

project by separate com:spondence. 

Please call me should you have any questions regarding this communication. 

Sincerely, 

MOLZEN-CORBJN & ASSOCIATES 

~- C"c4,~--
Angel Campos 
Project Manager 

AC:ps 
Enclosures 

cc: Mr. Cleatus Richards, Public Works Director, City of Ruidoso Downs 

Ms. Debi Lee, Village Manager, Village of Ruidoso 

Mr. William Morris, Deputy Village Manager, Village of Ruidoso 

Mr. Bobby Snowden, WWTP Director, Village of Ruidoso 

Mr. Sandy Edens, P.E., Project Manager, New Mexico Environment Department 

Mr. Richard A. Rogers, Vice President, Tatsch Constmction, Inc. 

Mr. Miguel A. Chandler, Project Manager, Tatsch Constmction, Inc. 



RUIDOSO/RUIDOSO DOWNS REGIONAL WASTEWATER TREATMENT PLANT 

JOINT USE BOARD 

PHASE 1A- SLUDGE HANDLING AND ULTRA VIOLET DISINFECTION FACILITIES 2008 

FINAL INSPECTION- November 12, 2009 

Representing 

Angel Campos Molzen-Corbin & Associates 

v <;' c? /,:-0/-/[/ c 

c .. o, p;_ /) 

Telephone Number 

(505) 242-5700 
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To: 
1bject: 

'Randall Camp'; 'Bobby Snowden'; 'LisaSanchez@ruidoso-nm.gov' 

Ruidoso Phase 1A- Substantial Completion for Blowers & Digester by Ruidoso Downs 

December 21, 2009 

Cleatus Richards asked me to forward his acceptance regarding substantial completion for the 

Digester and Blowers. See below. 

Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 

-----Original Message-----
=rom: Cleatus Richards [mailto:cordpwd@ruidosodowns.us] 

Sent: Friday, December 18, 2009 7:07 AM 

To: Angel Campos 
:ubject: Re: Ruidoso Phase 1A - Substantial Completion for Blowers & Digester 

,\ngel: 
ts is to confirm acceptance of substantial completion of Blower and Digester on September 

.... d, 2009. 
Cleatus Richards 
:i ty of Ruidoso Downs 
---- Original Message 

From: "Angel Campos" <acampos@molzencorbin.com> 

o: "'Randall Camp'" <randallcamp@ruidoso-nm.gov>; <cordpwd@ruidosodowns.us>; 

LisaSanchez@ruidoso-nm.gov>; "Bobby Snowden" 

<BobbySnowden@ruidoso-nm.gov> 
rc: "Ron Mosher" <rmosher@molzencorbin.com> 

ent: Thursday, December 17, 2009 2:34PM 

Subject: Ruidoso Phase 1A - Substantial Completion for Blowers & Digester 

'uecember 17, 2009 

i' am in the process of completing the EPA grant(s) documents which are required with the 

l .. Lnal drawdown. I have not received a reply regarding acceptable of substantial completed 

for the digester and blowers of September 29, 2009. 

>ur immediate response is appreciated. 

J •gel Campos 
~- 1 zen-Corbin & Associates 

h1pos@molzencorbin. com 
05) 242-5700 

1 



-----Original Message----

From: Angel Campos 
c~nt: Monday, November 23, 2009 10:43 AM 

: 'Randall Camp'; 'cordpwd@ruidosodowns.us'; 'LisaSanchez@ruidoso-nm.gov'; 'Bobby Snowden' 

i'Cc: Del. Archuleta; Ron Mosher; 'EdensJr, Walter, NMENV'; 'Richard A. Rogers'; 'Miguel 

Chandler' 
Subject: RE: Ruidoso Phase 1A - Substantial Completion for Blowers & Digester 

November 23, 2009 

RE: Revised Substantial Completion Date 

In the Engineer's email of November 20, 2009 the Engineer's Substantial Completion date of 

Geptember 21, 2009 is not correct. I was reminded by Bobby Snowden that the required blower 

training was not completed until September .29, 2009. Substantial Completion is revised to 

September 29, 2009. 

/--)lease acknowledge owner 

replying to the request. 

communication. 

acceptance of Substantial Completion of September 29, 2009 by 

Please call me should you have any questions regarding this 

_;incerely, 

. ,ngel Campos 
Molzen-Corbin & Associates 

-~mpos@molzencorbin.com 

)5) 242-5700 

, ----Original Message----

! rom: Angel Campos 
'Sent: Friday, November 20, 2009 12:49 PM 

,, To: ' Randall Camp' ; 'cordpwd@ruidosodowns. us ' ; ' LisaSanchez@ruidoso -nm. gov' ; 'Bobby Snowden ' 

: c: Del Archuleta; Ron Mosher; ' EdensJ r, Walter, NMENV' ; 'Richard A. Rogers '; 'Miguel 

'Lhandler' 
Subject: Ruidoso Phase 1A - Substantial Completion for Blowers & Digester 

[ 
[ 

:. ~vember 20, 2009 

) : Randall Camp, Public Works Director, Village of Ruidoso Cleatus Richards, Public Works 

Director, City of Ruidoso Downs 

:: Substantial Completion for Blowers and Digester Structure 

tsch Construction is requesting for Substantial Completion of the Blowers and Digester 

~cructure be considered based on the date that the blowers and digester were placed in 

?ervice. The Contract Document requirements that must be met in order to recognize 

bstantial Completion are presented 

~~::low: 

J L. Blower Installation - Manufacturer to certify that equipment is installed correctly, 

Llly functional and ready to be placed in service. 

1anufacturer's certification was received on September 17, 2009. 

2 



r 
i 

A.2. Blower Training - Provide operator training to plant staff. Training was provided 

September 29, 2009. 

3. Blower Testing- Complete 5-day clean water test. Shakedown testing was completed on 

rAugust 2.7, 2009. 

8.1. Digester Installation - Manufacturer to certify that equipment is installed correctly, 

fully functional and ready to be placed in service. 

Manufacturer's certification was received on September 3, 2009. 

8.2. Digester Training - Provide operator training to plant staff. Training is scheduled for 

December 8, 2009. This training has been recognized as a punchlist item by the Owner. 

B.3. Digester Testing - Complete 5-day clean water test. Shakedown testing was completed on 

~ugust 27, 2009. 

8.4. Digester - Fill digester with sludge from old plant digester to start new digester 

'rocess. Pumping sludge from old digester was completed on September 21, 2009. 

SUMMARY: 
The Engineer confirms that the blower and digester completion activities noted by Tatsch 

:onstruction in their email of November 18, 2009 (email 

uelow) are correct. In addition, Bobby Snowden, Plant Manager, confirmed that sludge 

transferred from the old plant digester to the new digester was completed on September .21, 

:009 (email below). 

As such, the Engineer recommends that Substantial Completion be the date (September 21, 2009) 

· ·1·-~ new digester structure and blowers were placed in service. 

·Please acknowledge Owner acceptance by replying to the request. Please call me should you 

"ave any questions regarding this communication. 

Sincerely, 

r~ngel Campos 
Molzen-Corbin & Associates 
' i campos@molzenc01·bin. com 
i ,505) 242-5700 

,-----OI'iginal Message-----

, ·om: Bobby Snowden [mailto:BobbySnowden@ruidoso-nm.gov] 

~ent: Thursday, November 19, 2009 12:29 PM 

Jo: Angel Campos 
.! bject: RE: Ruidoso lA - Timing of activities at Digester 

·: 's what my records indicate also as far as original sludge transportation to new 

5ester, Monday September 14th .and again on Monday September 21st. Bobby 

-----Original Message-----

3 



From: Angel Campos [mailto:acampos@molzencorbin.com] 

Sent: Thursday, November 19, 2009 11:07 AM 

To: Bobby Snowden 
cubject: FW: Ruidoso 1A -Timing of activities at Digester 

Bobby, 

You mentioned that you kept close tabs on filling of the new digester with slude from the old 

digester. Do you agree with the dates noted below. 

Please let me know. 

Angel Campos 
Molzen-Corbin & Associates 
acampos@molzencorbin.com 
(505) 242-5700 

-----Original Message-----
From: Miguel Chandler [mailto:miguel@tatschconstruction.com] 

Sent: Thursday, November 19, 2009 9:29 AM 

1-o: Angel Campos 
Cc: Bobby Snowden 
;ubject: Ruidoso 1A - Timing of activities at Digester 

1~~el, 

have spoken with our Superintendant Willie Lucero and he's reviewed his log book to pr.ovide 

>e with the following information: 

L Clean water shakedown at digester: Started August 17, 2009 and Finished August 27, 2009. 

a. Pumping sludge from old digester into new digester cell 1 started September 14, 2009. 

b. Pumping sludge from old digester into new digester cell 2 started September 21, 2009. 

hope this information is useful to you and should you have any questions please advise. 

Regards, 

iguel Chandler 
Project Manager 
fatsch Construction, Inc. 

575) 538-3704 extension 17 
(575) 538-2552 fax 
,"·'18 Highway 180 West 
i .lver City, NM 88061 

4 
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T'o: Richard A. Rogers; Miguel Chandler 

'Randall Camp'; cordpwd@ruidosodowns.us; WilliamMorris@ruidoso-nm.gov; EdensJr, 

Walter, NMENV; Del Archuleta; Ron Mosher; jwmolzencorbin@windstream.net 

Subject: Ruidoso Phase 1A- UV System Substantial Completion- Acceptance by Owner 

November 4, 2009 

RE: Ruidoso Phase 1A- UV Facilities 

Conditional Substantial Completion 

Notice of Owner Acceptance 

RUI062-11.C40 

We have been informed by the Owner that they accept the conditional Substantial Completion of the UV Facilities as 

present in the email below. The Certificate of Substantial Completion will be released after the Final Inspection is held. 

Presently, the Final inspection is tentatively scheduled for November 12,2009. This conditional Substantial Completion 

acknowledged to start on November 4, 2009. 

Please call me should you have any questions regarding this communication . 

• ;incerely, 

.\ngel Campos 

Molzen-Corbin & Associates 

r 1mpos@molzencorbin.com 

(._Js) 242-5700 

r-rom: Angel Campos 

:ent: Wednesday, November 04, 2009 7:43AM 

,·o: 'Randall Camp'; 'cordpwd@ruidosodowns.us'; 'Bobby Snowden'; WilliamMorris@ruidoso-nm.gov; 

'LisaSanchez@ruidoso-nm.gov' 

:c: 'EdensJr, Walter, NMENV'; Del Archuleta; 'Richard A. Rogers'; 'Miguel Chandler'; Eric Sorenson; Ken Muller; Ron 

•lasher; Michelle Salas 

Subject: Ruidoso Phase 1A- UV System Substantial Completion 

•ovember 4, 2009 

Substantial Completion of Ultraviolet Disinfection System 

Request of Owner Acceptance of Substantial Completion 

1e Ultraviolet Disinfection System (UV) five-day test period was completed on November 3, 2009. Plant operators 

>fleeted daily samples and tested the effluent after disinfecting with the UV system. 

!St Results 

1. October 29 

a. E-coli results: 3 colonies/100 ml 

b. TSS: 11 mg/1 
c. Flow: 1.707 mgd 

2. October 30 

1 



a. E-coli results: 8 colonies/100 ml 

b. TSS: 12 mg/1 
c. Flow: 1.373 mgd 

3. October 31 
a. E-coli results: 3 colonies/100 ml 

b. TSS: 17 mg/1 

c. Flow: 1.83 mgd 

4. November 1 
a. E-coli results: 8 colonies/100 ml 

b. TSS: 14 mg/1 

c. Flow: 1.664 mgd 

5. November 2: 
a. E-coli results: 6 colonies/100 ml 

b. TSS: 9 mg/1 

c. Flow: 1.726 mgd 

IJV Specification Requirement 

f~~;educe the E. coli count to less than 126 cfu per 100 ml geometric means for any 30-day period . The 5-day test results 

· are within specification requirements. 

JV System Training 

The UV system representative was on site the afternoon of November 3, 2009 and completed training to the plant 

''perators. Bobby Snowden, Plant Manager confirmed that the UV system training was complete and acceptable. 

UV System Installation Certification 

0 er the Contract Documents, the Engineer has requested for Tatsch Construction to certify in writing from the UV 

nufacturer that the UV system is installed correctly, fully functiona I and ready to be placed in service. Tatsch 

cl-onstruction has requested this certification from Siemens, UV System manufacturer . 

. ubstantial Completion 

l~his Substantial Completion is a conditional Substantial Completion. Tatsch Construction understands and has 

·cknowledged to provide the following to complete the requirements of the Contract Documents: 

1. Submit revised Final O&M Manual 

2. Replace temporary transformers next week 

3. Provide generator training next week 

4. Provide instrumentation/controls training next week 

5. Provide written certification from the UV manufacturer that the UV system is installed correctly, fu fly functional 

and ready to be placed in service. 

Note: The instrumentation/control system and the emergency generator were field tested to support the UV system. 

;-'lese tests were confirmed by the Engineer. 
. . 

t 
Acceptance by Owner 

f e Engineer discussed Substantial Completion of the UV System with the Owner's representatives, Randa II Camp, 

' ! !!age of Ruidoso and Cleatus Richards, City of Ruidoso Downs. As explained to them, the Engineer confirmed with 

Bobby Snowden that the UV System is completely operational and that the operators can operate and control the UV 

stem. 

T' ·,_is to confirm verbal approval given to Molzen-Coi·bin by Cleatus Richards and Randall Camp regarding Substantial 

' .,lpletion acceptance of the UV System based on the above. The Engineer request confirmation from the Owner of 

bstantial Completion acceptance of the UV System. Tatsch Construction will be notified of the conditional Substantial 

:ompletion upon acceptance from the Owner's representatives. 

2 



Remova I of Existing Chlorination Svstem and Structures 

The existing chlorination system and structures may be removed and demolished after receipt of the Owner acceptance 

·the UV System. The existing one ton chlorine gas containers and 150-pound S02 cylinder·s must be removed by the 

dorine supplier. Bobby Snowden reports that the supplier will remove the containers sometime next week. A pickup 

date will be confirm later this week. This means that the entire existing chlorination facilities cannot be removed. With 

the ton containers on site, it appears that the chlorine contact basin structure and part of the chlorination building can 

be removed. 

We are requesting written authorization for the Phase 1B Contractor to start demolition of the chlorine contract basin 

and associated piping. The Phase 1B Contractor may also remove part of the chlorination building not associated with 

l:he stored one-ton chlorine cylinders. 

Your immediate response is requested. After receipt of the conditional acceptance of the UV System and approval for 

:he partial removal and demolition of the existing chlorination system, the Engineer will inform the Phase 1B Contractor 

1o start the removal of the chlorine contact basin. 

lease call me should you have any questions regarding this request. 

Sincerely, 

1\ngel Campos 
1olzen-Corbin & Associates 

acampos@molzencorbin.com 
ISOS) 242-570 

3 



Angel Cam os 

From: 
nt: 

~v: 

.Cc: 
Subject: 

Angel: 

Cleatus Richards [cordpwd@ruidosodowns.us] 

Frid~y, November 13, 2009 11:08 AM 

Angel Campos 
miguel@tatschconstructioninc.com; Randy Ciltnp 

Substantial completion-Sludge Handling System-Phase 1A RWWTP-Tatsch Construction 

This is to confirm approval of Substantial Completion of the Sludge Handling System -Phase 1A RWWTP constructed by 

Tatsch Construction effective November 12, 2009: said date being 80 calendar days beyond the required contract 

completion date of August 24, 2009. 

This approval is made on behalf of Randall Camp, for the Village of Ruidoso and Cleatus Richards for the City of Ruidoso 

Jowns 

Cleatus Richards 

1 



Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

Licenses: NM 15206, AZ 074121 & 074122 

13 November, 2009 

Randall Camp 
Village of Ruidoso 

313 Cree meadows Drive 

Ruidoso, NM 88345 Fax: 1-575-258-5361 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fax: 575-538-2552 

www. tatschconslruclion.Com 

Email: randallcamp@ruidoso-nm.gov 

Re: Phase 1A- Sludge Handling and Ultraviolet Disinfection Facilities- 2008 

Ruidoso Downs, NIVJ 

Substantial Completion 

Dear Mr. Camp: 

This is to inform the Owner for the above mentioned project that we have been informed that the Waste Water 

Plant Operators have placed the Sludge Thickening equipment into service prior to our receipt of a formal 

Certificate of Substantial Completion from the Owner. An email communication was expected by us. As of 

2:28P.M. we have not received any communication on substantial completion from the Owner or Engineer. 

This request for substantial completion on the Sludge Thickening system was made at the monthly meeting 

on November 12, 2009. The Owner was to formally accept substantial completion prior to operating the 

Thickening equipment installed by Tatsch Construction. 

The·Operators·have operated the Thickening equipment on this date of November 13, 2009 as confirmed by 

our Superintendent Willie Lucero via Waste Water Treatment plant operator Alfredo at 2:00 P.M. 

The Owner, by its actions, has constructively taken possession of the units and the date of Substantial 

Completion is therefore set at 12 November 2009. 

Sincerely, 

Miguel Chandler 

Project Manager 



EXHIBIT 4 

AFFIDAVIT OF PAYMENT 
AND 

RELEASE OF LIENS 



AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS 

To All Whom It May Concern, To The Following I Do Solemnly Swear And Affirm: 

WHEREAS, the undersigned has been employed by Tatsch Construction, Inc. to furnish labor and 

materials for the Phase 1A- Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract 

XP-976307 -01 Subcontract Agreement SOB01 022 for improvement of the premises described as 

Wastewater Treatment Plant the Village of Ruidoso, County of Lincoln, State of New Mexico of which, 

Village of Ruidoso is the Owner. 

NOW, THEREFORE, this 3151 dav of Januarv, 2010 for and in consideration of the sum of $7,154.00 

Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the 

undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said 

above described premises, and the improvements thereon, and on the monies or other considerations due 

or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery 

heretofore or which may hereafter be furnished by the undersigned to or for the above described premises 

by virtue of said contract. 

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby 

certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all 

materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness 

and claims against the Contractor for damages arising in any manner in connection with the performance of the 

Contract referenced above for which the Owner or his/her property might in any way be held responsible. 

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract 

has been fully performed and completed in conformance with the Contract and that applicable provisions of the 

New Mexico Public Works Minimum Wage Act(§ 13-4-11 NMSA 1978) have been met. 

EXCEPTIONS 

Rio Grande Landscapes 
Name of sole ownership, corporation or partnership 

epresentative Date 

'• 
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS 

To All \/VhomltMay_Concern, .To The Fo_llowing I DoSolemnly $wearAnd_Affi1m: 

WHEREAS, the undersigned has been employed by Tatsch Construction, Inc. to furnish labor and 

materials for the Phase 1A- Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract 

XP-976307 -01 Subcontract Agreement S0801 031 for improvement of the premises described as 

Wastewater Treatment Plant the Village of Ruidoso, County of Lincoln, State of New Mexico of which, 

Village of Ruidoso is the Owner. 

NOW, THEREFORE, this 31'' day of January, 2010 for and in consideration of the sum of $59,801.00 

Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the 

undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said 

above described premises, and the improvements thereon, and on the monies or other considerations due 

or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery 

heretofore or which may hereafter be furnished by the undersigned to or for the above described premises 

by virtue of said contract. 

The undersigned, as Contractor for the above named Contract pursuantto the Conditions ofthe Contract hereby 

certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all 

materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness 

and claims against the Contractor for damages arising in any manner in connection with the performance of the 

Contract referenced above for which the Owner or his/her property might in any way be held responsible. 

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract 

has been fully performed and completed in conformance with the Contract and that applicable provisions of the 

New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1978) have been met. 

EXCEPTIONS 

Post-Tensioning Reinforcing Services 

Name of sole ownership, corporation or partnership 

\f.?. D 'r ~ero±l'OVl'S:J 
Title 

Date 

,_ ,._, 
·-

T:\Projecl\OB01- Ruidoso 1AIPO and SubConlracls\SuhContracls\Re!ease of liens.\Release Of Liens XP-976307-01.doc 



AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS 

To All Whom It May Concern, To The Following I Do Solemnly Swear And Affirm: 

WHEREAS, the undersigned has been employed by Tatsch Construction, Inc. to furnish labor and 

materials for the Phase 1A- Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract 

XP-976307 -01 Subcontract Agreement S0801 081 for improvement of the premises described as 

Wastewater Treatment Plant the Village.of Ruidoso, County of Lincoln, State of New Mexicb of which, 

Village of Ruidoso is the Owner. 

NOW, THEREFORE, this 31'' dav of Januarv, 2010 for and in consideration of the sum of $5,900.00 

Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the 

undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said 

above described premises, and the improvements thereon, and on the monies or other considerations due 

or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery 

heretofore or which may hereafter be furnished by the undersigned to or for the above described premises 

by virtue of said contract. 

The undersigned, as Contractor for the above named Contract pursuant to the Conditions ofthe Contract hereby 

certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all 

materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness 

and claims against the Contractor for damages arising in any manner in connection with the performance of the 

Contract referenced above for which the Owner or his/her property might in any way be held responsible. 

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract 

has been fully performed and completed in conformance with the Contract and that applicable provisions of the 

New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1978) have been met. 

EXCEPTIONS 

Daylighting Solutions 
Name of sole ownership, corporation or partnership 

/hsl3bTI 
epresentative 

Signature a~~ 
Title 

z~¥~z~;o 

Date 
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS 

NOW, THEREFORE, this 3151 day of January, 2010 for and in consideration of the sum of $84,171.60 

Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the 

undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said 

above described premises, and the improvements thereon, and on the monies or other considerations due 

or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery 

heretofore or which may hereafter be furnished by the undersigned to or for the above described premises 

by virtue of said contract. 

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby 

certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all 

materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness 

and claims against the Contractor for damages arising in any manner in connection with the performance of the 

Contract referenced above for which the Owner or his/her property might in any way be held responsible. 

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract 

has been fully performed and completed in conformance with the Contract and that applicable provisions of the 

New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1978) have been met. 

EXCEPTIONS 

Construct\@., Inc. 
Namrsole ownership, corporation or partnership 

· i6 ~t-It Of. Js u) 7 

D 
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KtLU r t:tJ ,, Ll. i:'UlO 

AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS 

To All Whom It May Concern, To The Following I Do Solemnly Swear And Affirm: 

NOW, THEREFORE, this 315
' dav of Januarv, 2010 for and in consideration of the sum of $1,471,753.16 

Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the 

undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said 

above described premises, and the improvements thereon, and on the monies or other considerations due 

or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery 

heretofore or which may hereafter be furnished by the undersigned to or for the above described premises 

by virtue of said contract. 

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby 

certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all 

materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness 

and claims against the Contractor for damages arising in any manner in connection with the performance of the 

Contract referenced above for which the Owner or his/her property might in any way be held responsible. 

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract 

has been fully performed and completed in conformance with the Contract and that applicable provisions of the 

New Mexico Public Works Minimum Wage Act(§ 13-4-11 NMSA 1978) have been met. 

EXCEPTIONS 

U.S. Electrical Corporation 
Name of sole ownership, corporation or partnership 

Name of Authorized Representative Title 

;). ! 6 I ,}-D I 0 
Signature of Authorized Representative Date 

'· 
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS 

To All Whom It May Concern, To The Poll owing I Do $ohomnly Swear And Affirm: 

WHEREAS, the undersigned has been employed by Tatsch Construction, Inc. to furnish labor and 

materials for the Phase 1A- Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract 

X:P-976307 -01 Subcontract Agreement S0801 091 for improvement of the premises described as 

Wastewater Treatment Plant the Village of Ruidoso, County of Lincoln, State of New Mexico of which, 

Village of Ruidoso is the Owner. 

NOW, THEREFORE, this 315
' day of January, 2010 for and in consideration of the sum of 204 163.00 

Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigne , the 

undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said 

above described premises, and the improvements thereon, and on the monies or other considerations due 

or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery 

heretofore or which may hereafter be furnished by the undersigned to or for the above described premises 

by virtue of said contract. 

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby 

certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all 

materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness 

and claims against the Contractor for damages arising in any manner in connection with the performance of the 

Contract referenced above for which the Owner or his/her property might in any way be held responsible. 

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract 

has been fully performed and completed in conformance with the Contract and that applicable provisions of the 

New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1978) have been met. 

EXCEPTIONS 

Bogan Brothers Painting Company, Inc 

Name of sole ownership, corporation or partnership 

Name of AutliOT'iZe'd Representative Title 

__ , ____ , __ ~---- -·---··· ~---~'·--~-

;: 
,. __ ., 
;i'' 

\', '- •.:-..:::. ' 
----~-----~ • ., .... , .• -. J 

li 

CCi.'-C\OQjQ} 
1- ~ u ~' L ; 

'·. : ·, 
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS 

To AIIWhomlt IV!ay_ Concorn,To The Following I Do Solemnly.SwearAnd Affirm: 

NOW, THEREFORE, this 3151 day of January, 2010 for and in consideration of the sum of $86,147.00 

Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the 

undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said 

above described premises, and the improvements thereon, and on the monies or other considerations due 

or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery 

heretofore or which may hereafter be furnished by the undersigned to or for the above described premises 

by virtue of said contract. 

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby 

certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all 

materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness 

and claims against the Contractor for damages arising in any manner in connection with the performance of the 

Contract referenced above for which the Owner or his/her property might in any way be held responsible. 

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract 

has been fully performed and completed in conformance with the Contract and that applicable provisions of the 

New Mexico Public Works Minimum Wage Act(§ 13-4-11 NMSA 1978) have been met. 

EXCEPTIONS 

R. S. Masonry, Inc. 
Name of sole ownership, corporation or partnership 

u~?~ 
Title 

Date 

.. 
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS 

To AIIVVholnltMay_Goncern, To_TheFoii()wing I Do_S()Iemnly Swe<:~r j\n_dAffir111: 

WHEREAS, the undersigned has been employed by Tatsch Construction, Inc. to furnish labor and 

materials for the Phase 1A- Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract 

XP-976307 -01 Subcontract Agreement 50801151- for improvement of the prernises described as 

Wastewater Treatment Plant the Village of Ruidoso, County of Lincoln, State of New Mexico of which, 

Village of Ruidoso is the Owner. 

NOW, THEREFORE, this 3151 dav of January, 2010 for and in consideration of the sum of $133.301.35 

Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the 

undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said 

above described premises, and the improvements thereon, and on the monies or other considerations due 

or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery 

heretofore or which may hereafter be furnished by the undersigned to or for the above described premises 

by virtue of said contract. 

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby 

certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all 

materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness 

and claims against the Contractor for damages arising in any manner in connection with the performance of the 

Contract referenced above for which the Owner or his/her property might in any way be held responsible. 

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract 

has been fully performed and completed in conformance with the Contract and that applicable provisions of the 

New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1978) have been met. 

EXCEPTIONS 

Polson & Grady, Ltd 
Name of sole ownership, corporation or partnership 

. P. 
Name of Authorized Representative Title 

epresentative Da!El ' 
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS 

To All Whom It May _concem, To-The Following I Do Solemnly Swear And Affirm: 

WHEREAS, the undersigned has been employed by Tatsch Construction. Inc. to furnish labor and 

the Phase 1A- Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract 

-01 Subcontract Agreement S0801 082 for improvement of the premises described as 

Wastewater Treatment Plant the Village of Ruidoso, County of Lincoln, State of New Mexico of which, 

Village of Ruidoso is the Owner. 

NOW, THEREFORE, this 3151 dav ofJanuarv. 2010 for and in consideration of the sum of $12,792.00 

Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the 

undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said 

above described premises, and the improvements thereon, and on the monies or other considerations due 

or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery 

heretofore or which may hereafter be furnished by the undersigned to or for the above described premises 

by virtue of said contract. 

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby 

certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all 

materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness 

and claims against the Contractor for damages arising in any manner in connection with the performance of the 

Contract referenced above for which the Owner or his/her property might in any way be held responsible. 

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract 

has been fully performed and completed in conformance with the Contract and that applicable provisions of the 

New Mexico Public Works Minimum Wage Act(§ 13-4-11 NMSA 1978) have been met. 

EXCEPTIONS 

Overhead Door Company of Las Cruces 

Name of sole ownership, corporation or partnership 

Name of Authorized Representative Title 

1-A-\---·( 0 
Date 
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feb. 18. 2010 7:23AM Crane Care No. 2104 P. 3 

AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS 

NOW, THEREFORE, this S1ur dav of Januarv. 2010 for and in consideration of the sum of ~SO.S44.00 
Dollars paid simultaneously hereWith, the receipt whereof is hereby acknowledged by the un ersrgneo, the 

undersigned doss hereby waive and release any lien rights to, or claim of lien with respect to and on said 

above described premises, and the improvements thereon, and on the monies or other considerations due 

or to become due from the Owner, on account of labor, services, materials, fhctures, apparatus or machinery 

heretofore or which may hereafter be furnished by the undersigned tr:> or for the above described premises 

by virtue of said contract. 

The undersigned, as Contractor for !he above named Contract pursuant to the Conditions ofthe Contract hereby 

certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all 
materials and equipment furnished, for all work, labor, and services performed, and far all known indebtedne~>S 

and claims against the Contractor for damages arising in any manner in connection with the periormance ofth·e 

Contract referenced above for which the Owner or hi$/her property might in any way be held responsible. 

The undersigned hereby certifies !hat all work required to be done uflderterms of the above-described Contract 

has bean fully performed and completed in conformance with the Contract and that applic.able provisions of the 

New Mexico Public Works Minimum Wage Act [§ 13·4-11 NMSA 1978) have been met.· 

EXCEPTIONS 

CraneCare, Inc 
Name of sole ownership, corporation or partnership 

Name of Authorl~ad Rei) sentative 

presentative Date 

l 

I 
' 
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EXHIBIT 5 

CERTIFICATE OF OCCUPANCY 
(Original and Copy) 

BUILDING PERMIT- INSPECTION 
SIGN-OFF SHEET 

CONSENT OF SURETY COMPANY 
TO FINAL PAYMENT TO OWNER 

VILLAGE OF RUIDOSO 

CONSENT OF SURETY COMPANY 

TO FINAL PAYMENT TO OWNER 
CITY OF RUIDOSO DOWNS 



\ 

I 

l 
I 

1 

1 

I 
{ 

l 

I 

Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

Licenses: NM 15206, AZ 074121 & 074122 

15 February 2010 

Molzen-Corbin & Associates 
2701 Miles Road, SE 

Albuquerque, NM 87106 

l atrtrt-Hlu.nm ) 

Transmittal 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fax: 575-538-2552 

\ It ~T WHI-.;;W:):==========--
v www.tatschconstruction.com 

Re: Ruidoso Waste Water Treatment Plant- Phase 1 A 

Attention: Angel Campos Fax: 1-505-242-0673 

By this form and/or attached herewith we are sending you the following: 

1 Original 
1 Copy 

Certificate of Occupancy 
Certificate of Occupancy 

Description 

2 Copies Building Permit- Inspection Sign Off sheet 

RECEiVED 

ffB 1 6 zn10 

, · ·-.·•- : t \- .,.· 

... _.,._';"- ... 

Copies to: TC I File- 1 ea. 

By: 
Miguel Chandler, Project Manager 



- ,_ - ---- -r ___, 

STATE OF NEW MEXICO 
REGULATION AND LICENSING DEPARTMENT 

N~ 13741 

X 

CONSTRUCTION INDUSTRIES DIVISION 
GENERAL CONSTRUCTION BUREAU 

Tins BUILDING HAS BEEN OCCUPIED BEFORE A FINAL INSPECTION HAS BEEN CONDUCTED. 

PERMANENT TEMPORAR~-----------------
EXPIRATION DATE 

~ CERTIFICATE OF CCUPANCY-

THE FOLLOWlNG BUILDING OR PORTION THEREOF HAS BEEN INSPECTED FOR COMPLIANCE WITH THE REQUIREMENTS OF 

OCCUPANCY GROUP F-.:l AS SPECIFIED BY THE NEW MEXICO BUILDING CODE. 

2(p~l5 US ~c.h.1.JAN /0 "l<n;do~~. N.M . 
BUILDING ADDRESS ZJ I ' I 

JS,'; dro.;])o..,::..,jK"i• ""' "'\ \}J \NT}? :I;, ; .... t -z.kl<>] S US H-.~w'"fJ o &, ;~.-. 
NAME AND ADDRESS OF OWNER 

----r;:-1-:-<.eh ~~u(h~~ Lvr:, 
NAME(S) OF LICENSED NEW MEXICO CONTRACTOR(S) 1F NO LICENSED CONTRACTOR, NAME(S) OF OWNER-BUIT..DER(S) 

z:ocA~34Gt.o3 ---ro+~l 
BUILDING PERMIT NUMBER PORTION OF BUILDING 

rr1Atl-StrrdtJ n/1~ ioq 
lNsPEcl'oR' s NAME 7 DATE f" ......, I ----. 

COMMENTS 

-



- -

COPY 

-- - -r 

STATE OF NEW MEXICO 

REGULATION AND LICENSING DEPARTMENT 

-

CONSTRUCTION INDUSTRIES DIVISION 
GENERAL CONSTRUCTION BUREAU 

-

N2 13741 

X 
THIS BUTI..DING HAS BEEN OCCUPIED BEFORE A FINAL INSPECTION HAS BEEN CONDUCTED. 

PERMANENT TE~RAR~--~~----~----
EXPIRATION DATE 

- CERTIIF~CAT'E OF CliP1\NC ,. -

THE FOLLOWING BUTI..DING OR PORTION THEREOF HAS BEEN INSPECTED FOR COMPLIANCE WITH THE REQUIREMENTS OF 

OCCUPANCY GROUP F-.1.. -~-AS SPECIFIED BY THE N EW MEXICO BUILDING CODE. 

BUILDING ADDRESS 

NAMEANDADD~SOFOWNER ---::- d ' . 1' lAb d1cw.1fflu07;i> . THe, 
NAME(s) oF LICENSED NEw MExico CoNTRACTOR(s) 

zoo~ (9 .3 '-t·e> ta 3 __ 
BUILDING PERMIT NUMBER 

;Y)Atf SF:Eiu 

-z.J.a~ 

!F NO LICENSED CONTRACTOR, NAME(S) OF 0WNER-BUILDER(S) 

---;;;-\-A\ 
P ORTION OF BUILDING 

nf,~foq 
DATE 1 ~-..;;;7~ ' 
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osrr Il\T A CONSP~CUOUS PLACE Ll<CO ···y 
C _N _ O_T_ I c E] 

BUILDING PERMIT NO: 2008034063 

PERMlT NAME: WASTE WATER PLANT 

Has Been Issued For This Construction By The 
BUILDING AODRESS 

STATE OF NEW MEXICO 
REGULATJON AND LICENSING DEPARTMENT 

CONSTRUCTION INDUSTRJES DIVISION 
GENERAL CONSTRUCTION BUREAU 

STRE£T ADDRESS ftEQ. 

266 75 US HIGHWAY 70 

RU IDOSO. NM 

f- OWNER: RUIDOSO DOWN REG!NAL WWTP JOINT 

ADDRESS: 26675 US HIGHWAY 70 

PI-lONE: 

OCCUPANCY: rACTORY MOD-HAZARD 

CITY STATE: RUrDOSO , NM 

CONTRACTOR: TATSCH CONSTRUCTION INC. 

ADDRESS: 208 J-IIGHWAY 180 WEST 

CITY STATE: SILVER CITY, NM 

'ECT: 

INSPECTOR: TOM MAESE 

PERMIT ISSUE DATE: 10/03/2008 

DESCRIPTION oro WORK: INDUSTRIAL 

TYPE CONSTR: TYPE_!I B 

LICENSE#: 15206 

Pl·IONE: 5055383704 

DlRECTIONS: 

PHONE: 523-1868 

SQUARE FOOTAGE: 0 

VALUATION : 6794274 

This is a Genernl Construction Permit and does not cover electrical or mechanical permit requirements for the State of New Mexico. 

Record of Ins cctions_ 

NOTICE: IT IS THE RESPONSIBILITY Oli' THE PERMIT HOLDER TO CALL li'OR 'fRE REQllllUW INSI)RCTIO~S IN ADVANCE 

PLEASE WAIT FOR THE INSPECTOR TO I)REfi'ORM THE INSPECTION. 

I''.,..TICE: If 110 ins(lcctions lire J)el'formcd within ISO <J:.ys the J>ermit will expire nnd will be rcquir~d to be renewed nt full price. 
I 
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Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

Ucenses: NM 15206, AZ 074121 & 074122 

Transmittal 

15 February 201 0 

208 Highway 180 West 
Silver City, NM 88061 

( Phone: 575-538-3704 Fax: 575-538-2552 

\~~~~~y~==================~-
~ "" www.tatschconstruction.com 

= 

Molzen-Corbin & Associates 
2701 Miles Road, SE 

Albuquerque, NM 87106 

Re: Ruidoso Waste Water Treatment Plant - Phase 1 A 

Attention: Angel Campos Fax : 1-505-242-0673 

By this form and/or attached herewith we are sending you the following: 

i ~fl I '( ,.. , ;- ~- ~ ·1, 0 1 , , • .. ' \ 

J. .. • • _' • De$criP.tio,n . 

1 Original 
1 Original 

Consent of Surety Company to Final Payment to Owner Village of Ruidoso 

Consent of Surety Company to Final Payment to Owner City of Ruidoso Downs 

RECEIVED 

FEB 1 G 2010 

~·00~1M!~Wl··~~-·.-I - ' ' ·····~ 
!_!. i, I' ···.1 .. 

Copies to: TCI File - 1 ea. 

By: 
Miguel Chandler, Project Manager 
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Executed One (1) Original Consent 

Bond No. 6372873 

CONSENT OF SURETY COMPANY TO FINAL PAYMENT 

Project Name: Phase lA- Sludge Handling and UV Facilities- Ruidoso WWTP Project 

Location: Ruidoso. New Mexico 

AlE#: Molzen-Molzen-Corbin & Associates 

TO (Owner): Village of Ruidoso 

Address: 313 Cree Meadows Drive 

City/ State/ Zip: Village ofRuidoso. NM 88345 

Contractor: Tatsch Construction Contract Date: 9/22/08 

In accordance with the provisions of the Contract between the Owner and the Contractor as indicated above, the 

(here insert name and address of Surety Company) 

Safeco Insurance Company of America 

Safeco Plaza 
Seattle, W A 98185 

on bond of (here insert name and address of Contractor} 

Tatsch Construction, Inc. 
208 Highway 180 West 
Silver City, NM 98185 

,Surety Company, 

,Contractor, 

hereby approves of the final payment to the Contractor, and agrees that fmal payment to the Contractor shall not 

relieve the Surety Company of any of its obligations to the Village of Ruidoso Owner, 

as set forth in the said Surety Company's bond. 

IN WITNESS .WHEREOF, 
the Surety Company has hereunto set its hand this _9_th __ day of Febl'Uary '2010 

.. 

- : ·. · . . (' y.v..:k?/~ 7 / C/·~.; '~/.? z_.c? ---.... 
.',~./!' .,. /1 Shirley A. Talley, Attorney-In-Fact 

.. Attest. . . _ · v / 
(Seal) · . · 

Title 

- . 

T;\public\goldmine\mailbox\miguel\Consent of Surety to Final Payment Ruidoso WWTP.doc 

FORM 103 (04-08-99} 
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~LibertY. 
~ Mutual 

POWER 

Safeco Insurance Company of America 

General Insurance Company of America 

1001 4th Avenue 

OF ATTORNEY Suite 1700 
Seattle, WA 98154 

KNOW ALL BY THESE PRESENTS: 
No. 4341 

That SAFECO INSURANCE COMPANY OF AMERICA and GENERAL INSURANCE COMPANY OF AMERICA, each a 

Washington corporation, does each hereby appoint 

*SUSAN D. MARTIN; DAVID C. MITCHIE;THOMAS M. PADILLA; SHIRLEY A. TALLEY; Albuquerque, New Mexico* 

its true and lawful attomey(s)-in-fact, with full authority to execute on its behalf fidelity and surety bonds or undertakings and other 

documents of a similar character issued in the course of its business, and to bind the respective company thereby. 

IN WITNESS WHEREOF, SAFECO INSURANCE COMPANY OF AMERICA and GENERAL INSURANCE COMPANY OF 

AMERICA have each executed and attested these presents 

this 
21st 

------------- day of 
March 2009 

Dexter R. Legg. Secretary Timothy A. Mikolajewski, Vice President 

CERTIFICATE 

Extract from the By-Laws of SAFE CO INSURANCE COMPANY OF AMERICA 

and of GENERAL INSURANCE COMPANY OF AMERICA: 

"Article V, Section 13.- FIDELITY AND SURETY BONDS ... the President, any Vice President, the Secretary, and any Assistant Vice 

President appointed for that purpose by the officer in charge of surety operations, shall each have authority to appoint Individuals as 

attorneys-In-fact or under other appropriate titles with authority to execute on behalf of the company fidelity and surety bonds and 

other documents of similar character issued by the company in the course of its business ... On any Instrument making or evidencing 

such appointment, the signatures may be affixed by facsimile. On any instrument conferring such authority or on any bond or 

undertaking of the company, the seal, or a facsimile thereof, may be impressed or affixed or in any other manner reproduced; 

provided, however, that the seal shall not be necessary to the validity of any such instrument or undertaking." 

Extract from a Resolution of the Board of Directors of SAFE CO INSURANCE COMPANY OF AMERICA 

and of GENERAL INSURANCE COMPANY OF AMERICA adopted July 28, 1970. 

"On any certificate executed by the Secretary or an assistant secretary of the Company setting out, 

(I) The provisions of Article V, Section 13 of the By-Laws, and 

(ii) A copy of the power-of-attorney appointment, executed pursuant thereto, and 

(ill) Certifying that said power-of-attorney appointment Is In full force and effect, 

the signature of the certifying officer may be by facsimile, and the seal of the Company may be a facsimile thereof. • 

I, Dexter R. Legg , Secretary of SAFECO INSURANCE COMPANY OF AMERICA and of GENERAL INSURANCE COMPANY 

OF AMERICA, do hereby certify that the foregoing extracts of the By-Laws and of a Resolution of the Board of Directors of these 

corporations, and of a Power of Attorney Issued pursuant thereto, are true and correct, and that both the By-Laws, the Resolution and the 

Power of Attorney are still in full force and effect. 

IN WITNESS WHEREOF, I have hereunto set my hand and affixed the facsimile seal of said corporation 

this 
0 l+h dayof a haft4rv)= . J..v t o 

Dexter R. Legg, Secretary 

S-0974/DS 3/09 

WEB PDF 
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Bond No. 6372873 
Duplicate Original 

CONSENT OF SURETY COMPANY TO FINAL PAYMENT 

Project Name: Phase lA- Sludg:e Handling m1d UV Facilities-Ruidoso WWTP Project 

Location: Ruidoso. New Mexico 

AlE#: Molzen-Molzen-Corbin & Associates 

TO (Owner): Citv of Ruidoso Downs 

Address: 122 Downs Drive, PO Box 348 

City/ State/ Zip: Ruidoso Downs. NM 88346 

Contractor: Tatsch Construction. Inc. Contract Date: September 22,2008 

In accordance with the provisions of~e Contract between the Owner and the Contractor ·as indicated above, the 
· (here insert name and address of Surety Company) 

Safeco Insurance Company of America 

Safeco Plaza, Seattle, WA 98185 

On bond of (here insert name and address of Contiactor) 

Tatsch Construction, Inc. 
208 Highway 180 West, Silver City, NM 88061 

,Surety Company, 

, Contractor, 

hereby approves of the :final payment to the Contractor, and agrees that final payment to the Contractor shall not 
relieve the Surety Company of any of its obligations to the City of Ruidoso Downs Owner, 
as set forth in the said Surety Company's bond. 

m WITNESS WHEREOF, . 
the Surety Company has hereunto set its hand this 19th day of -'J'-'-'a=nu=a=r..._y ____ , _20_1_0 __ _ 

. .. • . 

Shirley A. Talley, Attorney-In-Fact 
) Title 

J:\DRA \VDOWNS\Ruidoso\Cioseout Docs\Consent of Surety to Final Payment Ruidoso Downs WWTP.doc 
FORM 103 (04-08-99)· 

I 
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~Liberty 
~Mutual 

POWER 

Sefeco Insurance Company of America 
General Insurance Company of America 
1001 4th Avenue 

OF ATTORNEY 
Suite 1700 
Seattle, WA 98154 

KNOW ALL BY THESE PRESENTS: 
No. 4341 

That SAFECO INSURANCE COMPANY OF AMERICA and GENERAL INSURANCE COMPANY OF AMERICA, each a 

Washington corporation, does each hereby appoint 

*SUSAN D. MARTIN; DAVID C. MITCH IE; THOMAS M. PADILLA; SHIRLEY A. TALLEY; Albuquerque, New Mexico* 

its true and lawful attomey(s)-ln-fact, with full authority to execute on Its behalf fidelity and surety bonds or undertakings and other 

documents of a similar character issued in the course of its business, and to bind the respective company thereby. 

IN WITNESS WHEREOF, SAFECO INSURANCE COMPANY OF AMERICA and GENERAL INSURANCE COMPANY OF 

AMERICA have each executed and attested these presents 

this 
21st March 2009 

------------- day of 

Dexter R. Legg. Secretary Timothy A. Mlkola!ewskl, Vice President 

CERTIFICATE 

Extract from the By-Laws of SAFECO INSURANCE COMPANY OF AMERICA 

and of GENERAL INSURANCE COMPANY OF AMERICA: 

"Article V, Section 13. - FIDELITY AND SURETY BONDS ... the President, any Vice President, the Secretary, and any Assistant Vice 

President appointed for that purpose by the officer in charge of surety operations, shall each have authority to appoint individuals as 

attorneys-In-fact or under other appropriate titles with authority to execute on behalf of the company fidelity and surety bonds and 

other documents of similar character issued by the company in the course of its business ... On any instrument making or evidencing 

such appointment, the signatures may be affixed by facsimile. On any Instrument conferring such authority or on any bond or 

undertaking of the company, the seal, or a facsimile thereof, may be Impressed or affixed or in any other manner reproduced; 

provided, however, that the seal shall not be necessary to the validity of any such instrument or undertaking." 

Extract from a Resolution of the Board of Directors of SAFECO INSURANCE COMPANY OF AMERICA 

and of GENERAL INSURANCE COMPANY OF AMERICA adopted July 28, 1970. 

"On any certificate executed by the Secretary or an assistant secretary of the Company setting out, 

(I) The provisions of Article V, Section 13 of the By-Laws, and 

(li) A copy of the power-of-attorney appointment, executed pursuant thereto, and 

(iii} Certifying that said power-of-attorney appointment Is In full force and effect, 

the signature ofthe certifying officer may be by facsimile, and the seal of the Company may be a facsimile thereof." 

I, Dexter R. Legg , Secretary of SAFECO INSURANCE COMPANY OF AMERICA and of GENERAL INSURANCE COMPANY 

OF AMERICA, do hereby certify that the foregoing extracts of the By-Laws and of a Resolution of the Board of Directors of these 

corporations, and of a Power of Attorney issued pursuant thereto, are true and correct, and that both the By-Laws, the Resolution and the 

Power of Attorney are still in full force and effect. 

IN WITNESS WHEREOF, I have hereunto set my hand and affixed the facsimile seal of said corporation 

this day of Cjaa.te'etrc- 19 j 
. d.Oto 

Dexter R. Legg, Secretary 

S-097 4/DS 3/09 
WEB PDF 



EXHIBIT6 

RECORD DRAWINGS & 
O&MMANUALS 

CERTIFICATION OF PROJECT 

ACCEPTANCE AND PERFORMANCE 



RECORD DRAWINGS & O&M MANUALS 

Local Authority: Village of Ruidoso 

Address: 313 Cree Meadows Drive, Ruidoso, NM 88345 

Project Name: Phase 1A- Sludge Handling and UV Facilities- Ruidoso WWTP 

Project Number: XP-976307-01 

This letter confirms that Village of Ruidoso has received a full set of reproducible record 

drawings for the referenced project as required by the grant/loan agreement. The Drawings of Record do 

not differ substantially from the plans approved for construction and have been accepted by the Village 

of Ruidoso. The Drawings of Record are on file at Village Hall and available for review by NMED. We 

also confirm that we have received an acceptable, complete set of Operation & Maintenance Manuals for 

equipment installed with this project. 

William Morris 

Signature 
Dat~~ 

1 Signed by the Grantee Representative or Signatory Authority 

I:IRUIDOSOIRUI062-11_PHASE 1A CONSTRUCTION\CLOSEOUT DOCUMENTSIRECORD DRAWINGS OM MANUALS ACCEPTANCE 

RUIDOSO 976307.DOC 



CERTIFICATION OF PROJECT ACCEPTANCE AND PERFORMANCE 

Local Authority (Grantee): Village of Ruidoso 

Address: 313 Cree Meadows Drive, Ruidoso, NM 88345 

Project Number: XP-976307-01 

I, Ad elmo Archuleta, of the firm of Molzen-Corbin & Associates, a Registered Professional 

Engineer in the State of New Mexico, and project engineer for the above referenced local 

authority, for certain improvements consisting of Phase 1A- Sludge Handling and UV Facilities 

-Ruidoso WWTP Improvements do hereby certify that I have inspected the project and to the 

best of my knowledge it was substantially completed according to plans and specifications and/ 

or duly authorized change orders. 

The Contractor on this job is Tatsch Construction 

As required by the Clean Water Act under Title II, Section 204(d) and 40CFR 

35.2218(c), the Village of Ruidoso (Grantee) certifies that the project built under EPA XP-

966307-01 does meet the design specifications, effluent limitations, and all other project 

performance standards. 

I DO HEREBY CERTIFY THAT THE PROJECT HAS BEEN COMPLETED AND IS 

OPERATIONAL AND HAS BEEN ACCEPTED BY THE GRANTEE. 

Dated this___}___ day of liNe~ 20 /o . ~ 
hU · 

Senior Deputy Village Manager 

(Signature and Title, Grantee Authorized Representative) 

The warranty period is from (see below) to (see below). 

• From 9/29/2009 to 9/29/2010: Digester Blowers, Aerobic Digester Structure and Associated 

Electrical Work 

• From 11/04/2009 to 11104/2010: UV Disinfection Facilities and Associated Electrical Work 

• From 11/12/2009 to 11112/2010: Sludge Thickening/Dewatering Facilities, Temporary Waste 

Activated Sludge Pump Station, Two Drain Lift Stations and Associated Electrical Work 

I:\RUJDOSO\RUI062-11_Phase 1A Construction\C!oseout Documents\Engineer Community Acceptance (CWSRF) ruidoso 976307-01 wwtp.doc 


